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GLOSSARY OF ABBREVIATIONS AND ACRONYMS
CHE

Council for Higher Education

CoP

Community of Practice

DHET

Department of Higher Education and Training

ECCE

Early Childhood Care and Education

ECD

Early Childhood Development

ETDP SETA

Education and Training Development Practices, Sector Education Training
Authority

EU

European Union

HEI

Higher Education Institution

KM

Knowledge Management

KP

Knowledge Product

NASCEE

National Association of Social Change Entities in Education

NATED

National Accredited Technical Diploma

NECDA

National ECD Alliance

NGO

Non-governmental Organisation

NQF

National Qualifications Framework

PAR

Participatory Action Research

PIECCE

Project for Inclusive Early Childhood Care and Education

QCTO

Qualifications Council for Trades and Occupations

SAQA

South African Qualifications Authority

SARAECE

South African Research Association for Early Childhood Education

TEECEP

Teacher Education for ECCE

TLDCIP

Teaching and Learning Development Capacity Improvement Programme

TOC

Theory of Change

TVET

Technical and Vocational Education and Training

UNICEF

United Nations Children’s Fund

WIL

Work Integrated Learning

4

EXECUTIVE SUMMARY
The importance of collaboration in education projects is increasingly being recognised. Not only does
collaboration between sectors and institutions help to ensure that project outputs are relevant for
diverse contexts, but it also supports a move towards ‘common standards’ in education project
outputs.
The Project for Inclusive Early Childhood Care and Education (PIECCE) was a three-year teacher
education project aimed at producing a standardised programme framework for the delivery of early
childhood care and education (ECCE) teacher qualifications. It was designed as a collaborative
project between different players in this field, namely Higher Education Institutions (HEIs), nongovernmental organisations (NGOs), and Technical and Vocational Training colleges (TVETs). One of
the outputs of the project was a Collaboration Model for Programme Development, which is the
focus of this report.
Section 1 describes PIECCE and its outputs, including the rationale for the collaborative nature of the
programme, the scope of this collaboration, and the institutions and organisations which formed the
consortium. Section 2 gives a brief background to some of the theoretical debates on collaborative
interventions, drawing on prior research done in this area. Some the collaborative features and
typologies set out in collaboration literature are applied to various aspects of PIECCE. Section 3
outlines the theoretical orientations which shaped the collaboration processes for PIECCE. The
central principle was the idea of explicit and structured reflection by the consortium on its own
processes. The Collaboration Model would be built up by an iterative process of reflection at key
points, through monitoring the effectiveness of collaborative processes, and through capturing key
lessons learned throughout the project.
Sections 4, 5 and 6 go into the detail of these processes and lessons learned. Section 4 describes the
various mechanisms used to promote and track internal collaboration processes. These ranged from
knowledge management systems, to online tracking tools, to the capturing of outcomes of
structured reflection sessions. It then goes on to describe the ways in which external collaboration
was addressed, and how content knowledge and other learnings from the project were shared
throughout the three-year period through the dissemination of knowledge products.
Section 5 is the heart of the report, in that it documents the lessons learned about collaboration
from this project. The main finding is that effective collaboration is an explicit, intentional, timeconsuming and defined process based on a number of key drivers. Collaboration needs to be
planned and structured, and time and money must be allocated to reviewing processes so that they
can be adapted for quality delivery. Section 5 describes a number of ‘collaboration enablers’ and
‘collaboration barriers’ identified in PIECCE, and extrapolates these into a generic guideline.
Section 6 sets out the Collaboration Model that has emerged from this process. It identifies some
foundational components required in planning and designing a collaboration process, and gives an
overview of the kinds of steps that could inform a collaboration framework. Such a framework could
be adapted for use for any collaborative intervention.
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SECTION 1: SETTING THE SCENE
1. What is PIECCE?
The Project for Inclusive Early Childhood Care &
Education (PIECCE) is a multi-stakeholder,
collaborative project that aims to increase access
to qualifications for ECCE educators working in
Birth to Four. The objective is to produce a
standardised Programme Framework for the
ECCE Diploma and Bachelor of Education at NQF
Levels 6 and 7 respectively. This framework will
support common understandings of ECCE
educator competences, and help to align
occupational and professional qualification
pathways.
A number of higher education institutions and
NGOs1 collaborated on the project, which is
funded by the European Union (EU), the
Department of Higher Education and Training
(DHET) and the United Nations Children’s Fund
(UNICEF).

Visit the PIECCE website to read more about the project,
the partners and the knowledge products developed.
www.piecce.co.za

2. Rationale for the development of a Collaboration Model in
PIECCE
One of the most compelling features of
PIECCE is its innovative approach to the
design of teacher education programmes
through a process of collaboration
between universities, NGOs and other
relevant players in the sector. But what
were the motivating factors behind this
approach?

‘… much of the actual research, design and development
work will be done collaboratively with consortium partners
… the building of collaborative partnerships will itself form
an important part of the core research that the consortium
will undertake.’
Extract from EU Annex A.2 Full Proposal, July 2015, page 4

1

The original consortium partners were UNISA, the Centre for Social Development (CSD) Rhodes, BRIDGE,
Saide, TREE, Ntataise and False Bay College. A further nine universities subsequently became part of the
collaboration: the University of Pretoria, Witwatersrand University, University of Fort Hare, University of Free
State, University of KwaZulu-Nata, Walter Sisulu University, Cape Peninsula University of Technology, North
West University, and University of the Western Cape (joined in 2019).
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Factor 1: Recognition of a diverse ECCE teacher education sector
The main thrust was the need to address fragmentation and lack of coherence in the ECCE teacher
education field. Those involved in PIECCE recognised that there was little commonality in educator
provision at different levels, both horizontally (between HEIs) and vertically (between NGO or TVET
training providers, in terms of progression and access into higher education).
At the centre of quality provision of ECD services in support of South Africa’s children is the ECCE
practitioner. Those who work directly with children from Birth to Four (the mandate for the PIECCE
diploma and degree outputs) range on a continuum from the untrained ‘care-giver’ to experienced
practitioners who may be in possession of various certificates or qualifications. Historically there has
been little articulation between the occupational and professional trajectories for ECD practitioners.
Many who enter the field either have little or incomplete levels of formal schooling, or could not
access higher education. Their training has been the domain of the NGO or not-for-profit providers,
and of the TVET colleges. In the Higher Education band, there was no diploma or degree specifically
tailored to address teacher education for those working in Birth to Four. It was this gap that PIECCE
was designed to address.
The original four-member consortium (UNISA, Saide, BRIDGE, Rhodes CSD) did not, however, wish to
confine its work simply to the development of a programme framework for university delivery. A key
aim was to use this opportunity to foreground the need for coherence in ECCE teacher qualification
pathways, so that those who entered the field with little formal certification could progress along a
reasonably smooth professional trajectory. As noted in the original proposal:
Currently ECD practitioners for birth-4 do not have an opportunity to get qualifications
beyond the Level 5 qualification in the occupational stream. This is because firstly, there are
no accredited programmes in higher education for practitioners in birth-4, but secondly and
importantly, most universities will not give entry, in many cases even for the new Level 6
Grade R Diploma, to practitioners who have a Level 5 or Level 4 even though policy allows
for this. Access is about many things, but importantly about quality and articulation. Not
only do we intend to design quality birth-4 programmes at Level 6 and Level 7 but we also
intend to facilitate access by aligning these programmes as closely as possible with the
existing and/or revised Level 5 qualification/s in the occupational sector. In addition, we
hope to facilitate greater access by exploring ways of providing academic support modules
to students, and making recommendations to the QCTO and NGOs for increasing the
academic preparedness of Level 5 graduates through the Level 5 and Foundational Learning
programmes. [Full Application to EU, July 2015]
Given this aim, collaboration and consultation was seen to embrace:


NGOs: these have offered ECD teacher education training for many years and
have done so through practical and innovative methods close to the communities
that they serve. Certification traditionally has been linked to unit standards-based
qualifications at NQF Levels 1, 4 and 5; to provider-based short course
certificates; and more recently to emerging occupational qualifications.



TVETs: these have been involved through offering Educare higher certificates and
diplomas linked to NATED Report 191; through components of the National
Certificate Vocational; and occupational certificates verified by ETDP SETA.
7



HEIs: Public HEIs were being asked for the first time to offer ECD (0-4)
programmes, but they also have a history of offering ECD components in their
BEd and other programmes.

Bringing together these players offered a wide range of expertise in different contexts, which would
in turn support the development of a blend of practical, theoretical, contextually appropriate and
accessible programmes and support materials relevant to the communities they serve. It would also
contribute to finding ways of aligning and articulating the different programmes within the
qualifications system, allowing students to define a productive and professional qualifications
pathway.

Factor 2: Recognition of the need for common standards in Higher Education Institutions (HEIs)
ECCE Educator Programmes
Before the original consortium could begin work, however, the scope of formal collaboration in the
project was extended by a request from the Department of Higher Education and Training (DHET) to
involve an additional eight universities. These universities were part of the Teacher Education for
ECCE (TEECEP) project2 , working on the design and delivery of new qualifications for ECCE
educators.
The obvious links between the two projects made a formal collaboration inevitable, turning PIECCE
into a national strategy. Clearly, the work of PIECCE would be irrelevant if it was not done in tandem
with all the HEI education programme implementers working through TEECEP. There is no point in
producing a Programme Framework to ensure commonality and quality in ECCE teacher education
after the universities have already submitted their programmes to DHET for registration. At the
same time, however, the significant extension of the project scope in relation to the number of
actors now involved obviously had an impact on the collaboration processes. (These are discussed in
Section 5.)

Factor 3: Adoption of three Key Drivers for PIECCE: Quality, Inclusivity, Collaboration
From the start of the consortium, three key drivers were recognised for the project. ‘Quality’ could
only be achieved if our thinking around ECCE educator training drew on a range of perspectives
outside and beyond those entrenched in HEI education departments. ‘Inclusivity’ was a principle in
terms of both inclusive education practices, and in terms of inclusivity in our own work in the
project. All voices need to be heard, whether this refers to the voices of the children themselves,
categories of practitioners, or within the PIECCE consortium. The notion of ‘collaboration’ is a holder
of the quality and inclusivity drivers, and is clearly related to Factors 1 and 2 above; it is, therefore, a
central principle in PIECCE. In addition, as the project unfolded we developed a Theory of Change
which foregrounds the ‘why’ and ‘how’ of the difference we wanted to make to the ECCE field. This
ToC and supporting Stakeholder Strategy became linked to a set of ‘learning questions’ around the
PIECCE Key Drivers, as an aid to defining the contribution to change which PIECCE aims to make.

2

TEECEP is part of a larger European Union and DHET partnership called Teaching and Learning
Development Capacity Improvement Programme (tldcip).
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3. Aim of the Collaboration Process
Model output
Given the three factors described above, the idea of
collaboration was formalised as an explicit output for PIECCE.
Output 1 takes the form of a Collaboration Process Model for
Programme Development, charting the journey, barriers and
enablers identified along the way, and the lessons learned
about collaboration through this project. This report
documents Output 1, as does the visual knowledge product
(see point 4 below) which represents the Collaboration Process
Model.
Collaboration in PIECCE happened through the activities related
to the other two project outcomes. Output 2 was a Research
Review Report which served as a baseline source for the
development of Output 3 - the Standardised Programme
Framework and set of Support Materials. Output 3 will later
guide the design and delivery of university-specific faculty
programmes for ECCE educators at NQF Levels 6 and 7.
The collaborative activities threaded throughout the processes
for producing these two outputs were aimed at contributing to
two key research questions underpinning the project. These
were:
(i) specifically, how can we enable multiple stakeholder
participation for developing the Diploma and the B Ed in ECCE?
and
(ii) more broadly, how can this contribute to programme
development for ECCE, and to the building of more coherent
systems for ECCE Teacher Education in South Africa?
While the model is framed towards the activity of ‘Programme
Development’ as the major output for PIECCE, many of the
processes undertaken and the collaboration dynamics identified
could apply to collaborative undertakings relating to other
purposes. In other words, the PIECCE Collaboration Process
Model includes both project-specific and generic elements, in
support of the research aims noted above.

The aim of Output 1 is to share the model widely with the ECCE sector, so that any future
collaborations can draw on these lessons and use them for informed planning and implementation
of collaborative undertakings.
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4. The role of knowledge management in PIECCE
Effective knowledge management (KM) is essential for enabling and monitoring collaboration in any
project. In the context of PIECCE, it was vital to track evolving collaboration processes in order to
inform Output 1. This output was the primary responsibility of BRIDGE Innovation in Learning.
Overall, knowledge management responsibilities were shared between Saide and BRIDGE. The
PIECCE project manager (Saide) was responsible for managing communication with project partners
in relation to Outputs 2 and 3 (a key responsibility in terms of keeping partners connected), and for
external communication around content with other stakeholders. BRIDGE was responsible for
specific knowledge management activities in support of the development of the Collaboration
Process Model, as described in this report. In addition, BRIDGE’s KM role included packaging
information and progress from the various phases of the project into bite-size accessible and usable
knowledge products. These products have been disseminated through a range of communication
platforms. Sharing debates, discussions and outputs in the form of knowledge products increases the
range of impact achieved by PIECCE.
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SECTION 2: WHAT DO WE MEAN BY COLLABORATION?
1. Definitions and elements3
The common-sense description of collaboration is to see it as a process through which people,
groups and organisations work together to achieve defined
goals and results4.
It is generally accepted that collaboration and partnerships can
increase the effectiveness and impact of interventions aimed at
improving education outcomes. While work on isolated, smallscale programmes can offer models for change, it is also crucial
to build shared understandings of different elements of a
problem, mobilise resources to address these, and share
collective learning which can lead to the spread of good
practices in the system. These efforts must ultimately work in
support of government’s mandate to deliver quality education
for all.

‘Collaboration and partnerships
can drive, support and enhance
desired features of successful
education interventions, such as:
 Systems change
 Sustainable change
 Impact
 Scale and replication
 Spreading of practice
 Innovation
 Increased return on
investment.’

At its simplest, collaboration is the act of working with someone
to do something. Clearly, though, the units of analysis in this
King, M, 2019. Collaboration in
Education Interventions: Learning
simple sentence have many layers of meaning. ‘Someone’ can
from Practice.
refer to an individual, a team, another organisation, or a group
of enterprises within and across sectors. The ‘something’ can
also take a number of forms, from a concrete product to a desired impact. The degree of
collaboration also varies in terms of type and intensity, ranging from low level to high levels. The
type of collaboration will usually also determine what it means to ‘work with’ others: that is, the
mechanisms which enable a collaborative process. The range here includes a continuum running
from informal networking and information sharing through to structured roles and responsibilities
within a formal partnership agreement.
The concept of collaboration itself as an object of study is a relatively new field, and cuts across a
number of disciplines from the perspectives of both academic theorists and reflective practitioners.
Collaboration studies appear in disciplines as diverse as organisational psychology, public
management and administration, development studies, international relations and human resource
management. Common contexts in which collaboration between agencies is practised include health
or the environment, as well as public administration and governance. In education, ‘collaboration’ as
a topic most frequently appears as school-focused, in the guise of ‘collaborative learning’ at
classroom level, peer learning and team teaching for teachers at school level, or the benefits of

3

This section draws on BRIDGE’s ongoing work on monitoring its own collaborative engagements,
which is informed by a literature review undertaken in 2017- 2018. See King, M. June 2019.
Collaboration in Education Interventions: Learning from Practice. Paper submitted to NASCEE
Conference. Click here .
4

See BRIDGE and Zenex Foundation. Learning and Working Together: A Framework for Donor
Collaboration. January 2016. http://www.bridge.org.za/wp-content/uploads/2016/01/DonorCollaboration-Report-final-print-version-Jan-2016.pdf
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school or other institutional networks. But collaboration in education can take many other forms,
including project-driven collaborative service provision or collaborative innovations for a wide range
of desired outcomes, impacts or outputs. PIECCE is a prime example of a collaborative undertaking
between different institutional types working in the Higher Education (HE), Technical and Vocational
Training (TVET) and NGO sectors, drawing on multi-stakeholder inputs for a set of specific outputs.
Collaboration literature5 suggests there are a number of ways in which collaborations can be
described. The primary analytical lens could be any of the following:
1. Degrees or typologies of collaboration: these may exist on a continuum ranging from
informal, networking arrangements to formalized, contractual obligations.
2. Collaboration as processes: the emphasis here is on activities which enable collaboration.
3. Collaboration viewed through the lens of structures and governance, such as joint
committees or shared leadership.
4. Levels of delivery: for example, whether the collaboration is client-centred (such as interdepartmental health delivery initiatives) or programme-focused.
5. Collaborations with a major focus on platforms and mechanisms, such as technology-driven
collaborations.

6. The emphasis in the collaboration is on stakeholder or membership categories.
7. Life cycles or levels of maturity: most collaborations go through different stages in terms of
inception, growth and maturity.
Clearly, though, all these lenses can be applied to greater or lesser degrees to any collaborative
undertaking.

2. PIECCE defined as a collaborative project
Most general definitions of collaboration stress the idea of groups (of individuals or other entities)
working towards a common goal; a shared purpose to achieve a defined impact is the central reason
for collaborating. What becomes clear from looking at the literature, however, is that ‘defining
collaboration’ is not necessarily useful: collaboration always takes place in a context, and its features
will be shaped by the dynamics and players in this context. To understand the dynamics of any
particular collaborative project, it is useful to map out the who, why and how of collaboration in the
context of practical delivery aspects of that programme.
In relation to the analytical lenses listed above, the PIECCE collaboration can be described as follows.
Each description is followed by a pointer to a collaboration enabler or barrier. These are further
explored in Section 5.

5

These descriptions are distilled from Morris, J C & Miller-Stevens K. Advancing Collaboration
Theory: Models, Typologies and Evidence. Routledge, New York, 2016.
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Analytical Lens
1. Typology

Application to PIECCE
PIECCE is a structured partnership in that the original core members (with
the addition of two consulting NGOs) are contracted and report as a
consortium to the main funder (EU). This set of players is called the Core
Team. There is a secondary tier of relationships through the looser
collaboration with the other universities brought into the work of PIECCE
through their own contracts with DHET (see Section 1); this set of
institutions is called the Wider Consortium.
The two-tier nature of the contractual arrangements definitely gave rise to
a number of unexpected factors, such as time pressures and accountability
issues. At the same time, it benefited PIECCE as a whole in terms of
inclusivity, and in relation to increased impact through broadening the
breadth and depth of the collaborative work.

2. Processes

A key principle set out in the proposal was that the framework for the
Collaboration Model would not be determined up front, but would be built
up during the life of the project through an iterative process of reflection
and feedback. PIECCE has put in place a number of collaborative processes
which include task teams, reflective sessions and joint site visits.
The iterative process worked well in that adjustments were made
throughout the project in terms of different ways of collaborating, and in
that it allowed for definite growth in buy-in to the principles and processes
of collaboration.

3. Governance

PIECCE’s outputs are managed by the Project Manager with support from
the Core Team. This consists of UNISA (the lead provider in contractual
terms), Rhodes Centre for Social Development, Saide (project
management), BRIDGE (knowledge management), and an additional two
NGOs, Ntataise and TREE, as consulting partners. False Bay College (TVET)
was also a consulting partner during the early stages of the project.
The fact that the financial management and the project management were
located in two different organisations with very different communication
and decision-making protocols gave rise to a number of problems.
The commitment of the project manager to the principle of collaboration
was vital to making sure that that the collaborative processes were
implemented. A strong project manager is essential to a collaboration.

4. Levels of
delivery

The collaboration was output-focused in the sense that the Standardised
Programme Framework was the primary output, with the other outputs
developed in support of this.
This benefited the ECCE teacher education sector as it linked the work of
13

PIECCE with that of the universities in the wider consortium; their own
contracted outputs (submission of Diploma and B Ed programmes for
accreditation) had to be developed in relation to the Framework. There was
definite growth in appreciation of the benefits of having common elements
(informed by multi-source research and inputs) to guide university
submissions.
5. Platforms and
mechanisms

This was a very minor element of the collaboration. Most of the task team
work happened in face-to-face workshops, with follow-up communications
via email. While the Core Team used Google Drive, there was little
technology-based interactive work undertaken.
Working through Google might have been enabled if there had been more
time to bring all consortium members to the same level of willingness and
competence in using online platforms to work together. However, face-toface discussions and debates were key to reaching shared understandings
of various aspects of the work.

6. Stakeholder/
membership
categories

A foundational principle of PIECCE was that it would be multi-stakeholder
and inclusive of the various players in the ECCE sector.
While this was achieved to a reasonable degree in terms of bringing
universities and NGOs together, a number of contextual difficulties meant
that TVET participation was intermittent.
In addition, while the Core Team membership stayed reasonably consistent
throughout the three years, there were changes in individual participation
in the Wider Consortium; this meant that we needed to spend time on ‘onboarding’ processes for new members.

7. Life Cycles

PIECCE is a very good example of a ‘growth path’ in terms of a collaborative
project. While the concept of collaboration was agreed on as a foundational
principle from the start of PIECCE, there was initial resistance to spending
time on explicit reflection on collaborative dynamics, at the expense of the
limited time we had to spend on the immediate tasks at hand related to
Outputs 2 and 3. However, because we tracked the evolution of
collaborative processes and because we built in explicit reflection on
attitudes to collaboration, there is evidence of an increased understanding
of the nature and benefits of working collaboratively. A new ‘collaboration
mind-set’ amongst project members is an outcome of the collaboration life
cycle.

3. PIECCE and levels of collaboration
The table above applies to the internal collaboration dynamics of PIECCE. However, PIECCE also
aimed to reach out externally in collaborative ways, to engage other stakeholders outside the
14

consortium. These external engagements were looser forms of consultation or occasional partner
work, and reflect the potential of different levels of collaboration.
In relation to the wider stakeholder landscape, all consortium partners were asked to harness
existing relationships to invite contributions, share, review and disseminate the outcomes of this
project in general. The potential scope included relationships with local, provincial and national
government departments, ECD projects within the presidency, government institutions such as
SAQA and SACE, quality assurance bodies such as the ETDP SETA and the QCTO, and other HEIs,
NGOs and TVET colleges. This has happened in uneven ways, dependent on existing relationships
and general convenings in the sector.

Internal Levels of Collaboration

External Levels of Collaboration/ Consultation

This refers to the ways in which consortium
members worked together to achieve the
PIECCE outputs.

This refers to the ways in which PIECCE engaged
with other projects and organisations in the sector
doing related work, and the wider ECCE stakeholder
base in general. These engagements took many
forms, ranging from occasional active participation
by PIECCE members in other projects, to looser
consultative or information-sharing approaches in
various forums. Some examples are:

This can be seen as ‘tight’ collaboration in
that joint work activities were based on
contractual arrangements and monitored by
the funders. DHET was present and active at
most of the consortium workshops.
Core Team: UNISA, Saide, BRIDGE, Rhodes
CSD, Ntataise, TREE, False Bay TVET College
(the latter for a period in Year 2).
Wider Consortium: University of Pretoria,
Witwatersrand University, University of Fort
Hare, University of Free State, University of
KwaZulu-Nata, Walter Sisulu University,
Cape Peninsula University of Technology,
North West University, and University of the
Western Cape which joined 2019).



Engagement with the other two
Inclusive Education projects funded
by the European Union: Teaching for
All and Teacher Empowerment for
Disability Inclusion



Drawing on research and work done
by the Transformative Pedagogy
research projects and the UNICEF
Play Materials Consortium



Interactions with key bodies or
initiatives in ECD (e.g. NECDA,
National ECD stakeholder Forum,
SARAECE, DHET Teaching Practice
Platform, SAQA Articulation Dialogue)



Participation in BRIDGE national and
provincial ECD communities of
practice



PIECCE-initiated consultative forums,
such as the PIECCE Community of
Practice and PIECCE knowledgesharing seminars.
15

It should be noted that many PIECCE consortium
members were also part of other funded projects or
research programmes.

Any collaborative educational project that aims to effect positive change in a sector should
intentionally reach out to other levels of cooperation and joint action beyond its own boundaries.
PIECCE levels are illustrated below.
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SECTION 3: THEORETICAL ORIENTATIONS
BRIDGE took a ‘collaboration-in-action’ approach to developing a Collaboration Model for the
project, aiming to pause at key stages in the project to reflect on the collaborative journey and build
up the Collaboration Model. There were, however, some theoretical orientations used as starting
points.

1. Using reflective practice to build collaboration
This was a foundational concept. Structured self-reflection sessions with consortium members were
built into the project. Reflection would happen in the context of consortium and working group
meetings, through the use of collaboration tracking tools and instruments, and through various
interview processes. Reflection is closely linked to the idea of experiential learning: new knowledge
is assimilated by an active cycle of ‘think, do, reflect’.

Reflective practice has been described as:
‘… the process of learning through and from
experience towards gaining new insights of self
and/or practice... often involve(ing) examining
assumptions of everyday practice. It also tends to
involve the individual practitioner in being selfaware and critically evaluating her own
responses to practice situations. The point is to
recapture practice experiences and mull them
over critically in order to gain new
understandings and so improve future practice.
This is understood as part of the process of lifelong learning.’

BRIDGE’s approach to reflective practice is informed
by Gibbs Reflective Cycle (1988).
https://resources.eln.io/gibbs-reflective-cyclemodel-1988/

Linda Finlay (2008) Reflecting on ‘Reflective practice’ PBPL
paper 52 A discussion paper prepared for PBPL CETL
www.open.ac.uk/pbpl. January 2008.

2. Using Participatory Action Research (PAR) to build collaboration
One definition states ‘PAR is about jointly producing knowledge with others to produce critical
interpretations and readings of the world, which are accessible, understandable to all those
involved, and actionable.’6 This approach was specifically utilized for working together to achieve
Outputs 2 and 3 (Research Review and Programme Framework) and is fundamental to the way
collaboration is conceived in the project.

6

(Paul Chatterton, Fuller & Routledge 2007, accessed on
https://participaction.wordpress.com/whatpar/defining-par/).
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As noted in the Full Application for Lot 1 (15 July 2015):
‘We intend to implement this project using a participatory action research methodology … to draw on the
strengths of action research (in which researchers engage in a cycle of plan, act, review, learn, improve …)
… enabling the full participation of all our partners in the design, development, review and refinement of the
programmes and materials.’
The application also noted mechanisms for extending group participation to other stakeholders in the ECD
sector.

Accessed from
https://www.slideshare.net/sra
men/cafs-2011-completepresentation-finalmay2011nonotes

The Task Teams working on
Outputs 2 and 3 were guided
by the principles of mutual
learning and participation. As
discussed in Section 5, there
was some unevenness in how
well these succeeded.

3. Constructivism
This philosophy underpinned the approach to building the model: participants are active
constructors of views on collaboration through their own experiential learning during the project.
This approach is extended to including the notion of ‘critical constructivism’, as this will allow for
being explicit about the social-cultural context of the project, including the fact that consortium
members come from different sectors and organizational or institutional types.

‘Constructivism as a paradigm or worldview posits that learning is an active, constructive process.
The learner is an information constructor. People actively construct or create their own subjective
representations of objective reality. New information is linked to prior knowledge; thus mental
representations are subjective. Major contributors to the development of different strands of
constructivism include Vygotsky, Piaget and Dewey.’
[https://www.learning-theories.com/constructivism.html]
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4. Valuing different kinds of evidence
Closely aligned to the previous point is the view that the model can
only be built by drawing on evidence from various sources. It is vital
BEST
to be aware of experiential, practice-based evidence of levers that
CONTEXTUAL
AVAILABLE
EVIDENCE
influence the success or otherwise of collaboration. This ‘on the
RESEARCH
ground’ evidence is of two kinds: (i) BRIDGE’s own pre-existing
knowledge of the dynamics of collaboration through its work in
EXPERIENTIAL
communities of practice; and (ii) the learnings about collaboration
EVIDENCE
described by consortium participants. In addition, some of the literature on
collaboration reviewed in this project draws on lessons from practice and
case studies.

‘Experiential evidence is the collective experience and expertise of those who have practiced or lived
in a particular setting. … Experiential evidence provides distinctive guidance in the form of “real-world”
experience gathered directly from multiple stakeholders.’
Understanding Evidence: Experiential Evidence Module Summary
https://vetoviolence.cdc.gov/apps/evidence/docs/Experiential_82412.pdf
Contextual evidence refers to information about whether or not a strategy ‘fits’ with the context in
which it is to be implemented. In PIECCE a number of contextual factors which affected the
collaboration were identified, as discussed in Sections 1 and 5. Finally, the research evidence refers
to the fact that the building of the collaboration model in PIECCE was informed by a literature review
on which this report draws.
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SECTION 4: COLLABORATION PROCESSES IN PIECCE
This section sets out the steps taken in setting up the collaboration, and the mechanisms used for
monitoring and reflecting on its progress throughout the project. This part of the report is merely
descriptive: the lessons learned from these processes are covered in Section 5.

A. INTERNAL PROCESSES

1. Reaching agreement on principles for collaboration
A set of principles (see figure below) was agreed to at the first wider consortium meeting of
November 2016. These principles served as a baseline against which we tracked our progress and
growth in collaborating.

2. Understanding what collaboration means for group practice
An initial concept document7 was also produced at the November 2016 meeting. The central
responsibility for all of us was to ‘… to live up to our ‘group practice’ commitments and principles
regarding self-reflection, inclusivity, communicating openly and own growth and learning through
this project.’

7

Initial Concept Note: Collaboration Concept Session, 17 November 2016.
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3. Developing and implementing a Knowledge Management
Framework
To ensure good communication
throughout the project, we developed
a Knowledge Management
Framework. The framework manual
includes both an internal and an
external communications strategy. It
served as the resource for the more
practical aspects of knowledge
management, and includes meeting
report templates, branding and logo
guidelines as required by the funders8,
and guidelines on the use of PIECCE
Google folders.

‘While good communication and a sound knowledge
management system is key to any educational intervention, it is
especially important in this project due to its collaborative nature.
Collaboration studies stress that effective communication and,
equally importantly, good record keeping from the beginning and
throughout the process, are vital factors supporting successful
collaboration. To this end it is important that all partners fulfil
their recording and reporting roles, use consistent terminology
and communication methods, and buy in to the processes
agreed on by the consortium.’ [PIECCE KM Manual]

8The

KM Framework and Manual were informed by the Communication and Visibility Manual for
European Union External Actions, 2010, and by branding guidelines from DHET.
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4. Monitoring collaboration through the use of online tools
To carry out the monitoring aspect of BRIDGE’s knowledge management role in PIECCE, BRIDGE
developed tools to capture lessons learned about collaboration, and changes in perception regarding
working collaboratively. Over the course of the project BRIDGE used Google Forms to develop six
self-administered Tracking Tools for online completion by the core team and wider consortium
participants. These were designed to track collaboration processes in relation to specific phases and
outputs within the project. The purpose of each tool is described below.
Various limitations to the usefulness of these tools for gathering ‘hard’ data soon became apparent.
There were sometimes different understandings of the terminology of collaboration and the
baseline principles. There was a low response rate, often because consortium members tended to
prioritise concrete, output-driven work in their subject-matter field of expertise rather than spend
time on reflecting on collaboration and filling in surveys (especially in the context of tight deadlines).
In addition, while the core team remained fairly (though not completely) stable, there were frequent
changes of individuals in the wider consortium participation; while specific HEIs may have been
involved in the project from the start, new members came into the process without necessarily
having been well briefed about the project. Because of this lack of stability in the response pool, the
initial idea of using Tool 1 as a baseline to be repeated throughout the project was dropped. We had
to accept that these tools needed to be adapted at different stages, and could only measure
individual perceptions of collaborative processes at key points for those respondents who had not
had common and consistent exposure to the project over time. That said, however, the tools did
allow us to gather qualitative data which included useful views on which collaborative processes
worked and which didn’t, as well as various perspectives on collaboration. The findings and lessons
learned are discussed in Section 5 of this report.

Tracking Tool

Purpose

Project stage & date of
analysis

# of
responses

Tool 1:
Collaboration
Principles

The purpose of this tool was to track how our
agreed-upon 9 principles of collaboration
played out in different types of PIECCE
meetings. The aim of this was to set the
baselines for measuring the progress and
evolution of the quality of collaboration within
the work of the consortium.

Year 1, sent out
February 2017 and
August 2017

Round 1:
22

Tool 2:
External
Collaboration
Aid

The purpose of this tool was:

Years 1 and 2, based on
attendance by
consortium members at
other EU project
meetings such as the
Open Education
Resources Reference
Group meeting in 2017.

5





To orientate/prepare consortium
members to ‘think collaboration’
before attending meetings relating to
external networking around PIECCE
and related EU/DHET (or other)
projects or programmes.
To assist consortium members in

Round 2:
28

22

reporting back to BRIDGE on any
collaboration emerging between
PIECCE and other projects.
Tool 3:
Literature
Review Task
Team Process
Questionnaire

The purpose of this tool was:






Tool 4:
Programme
Design Task
Team Process
Questionnaire

The purpose of this tool was:






Tool 5:
Wider
Consortium
Collaboration
Reflection
Questionnaire

To track whether lessons learned
from the previous task team process
had been taken forward.
To capture reflections on collaboration
processes from the Programme
Framework Task Teams (phase 1 2017).
To take these lessons forward to inform
the development of the Collaboration
Model.

The purpose of this tool was:






Tool 6:
Final
Collaboration
Survey
Questionnaire

To capture reflections on collaboration
processes in the Literature Review Task
Teams (linked to Output 2).
To take these lessons forward to
inform the next stage of collaboration
in the Programme Framework Task
Teams (linked to Output 3).
To track collaboration barriers and
enablers to feed into the Collaboration
Model (linked to Output 1).

To track whether there were any
changes in collaborative processes in
the ongoing work on the Programme
Framework design process as phase 2
(2018) progressed.
To capture reflections on collaboration
processes from the ongoing Programme
Framework Task Teams.
To take these lessons forward to
inform the development of the
Collaboration Model.

The purpose of this tool was:





To get a broad perspective on
PIECCE as a collaborative effort
overall, and to consider what could
be done differently
To reflect on the impact of PIECCE

Year 1, July 2017,
completed by those
active in the Literature
Review task teams

9

Year 2, January 2018,
completed by those
active in the
Programme Framework
Design Task Teams

18

Year 2, September
2018, completed by task
team members and
newer consortium
members who may not
have been on task
teams but had given
input at workshops

17

Year 3, November 2019.
Completed only by
those present at the
end of the final PIECCE
workshop in November
2019. While Tool 6 was
subsequently sent out

13
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on individuals and others.

to the rest of the
consortium, we did not
get any more responses
(mainly due to the time
of the year and the fact
that the project was
winding up).

5. Monitoring collaboration through structured Reflection Sessions
While the core team reflected regularly on collaboration in monthly team meetings, there were
several formal, facilitated Reflection Sessions with the wider consortium. Detailed reports on each of
these sessions are available. The main takeaways and lessons learned from these sessions are
discussed in Section 5.

Reflection Session

Theme

Reflection Session 1 (Wider
Consortium): August
Workshop 01-08-2017

The theme of this session was ‘Taking the lessons forward:
reflecting on collaboration in the Literature Review (Output 2)
Task Teams’.

Reflection Session 2 (Core
Team only): 08-05-2018

The aim of this session was for the core team to drill deeply into
collaboration dynamics in PIECCE, and to discuss the elements of a
collaboration model for programme development.

Reflection Session 3 (Wider
Consortium): July Mid-Term
Review 09-07-2018

The focus of this session was to consider how collaboration works
at different levels, and to discuss the stakeholder strategy.

Reflection Session 4 (Wider
Consortium): November
Final Workshop 21-11-2019

The theme of this session was related to the impact of the
collaborative aspects of PIECCE, and to a forward-looking
discussion on how collaboration could happen in future.

6. Site visits to ECCE centres
An important collaborative innovation that came out of one of the workshops was the idea of site
visits to ECCE centres. The rationale for this was the recognition by many in the HEIs that their focus
has been on the Foundation phase, and that they are relative newcomers to the realities of ECCE in
terms of caring and teaching children from Birth to Four. NGOs, however, have extensive experience
in this space; NGO partners therefore undertook to set up site visits to centres or schools
representing a range of contexts, from under-resourced to highly functional sites. Three such events
took place, in Bloemfontein, Kwa-Zulu Natal and Gauteng. In Gauteng the focus was on centres that
provide for special-needs children, so that issues relating to the concept of ‘inclusivity’ could be
worked through. At each visit the practitioners were observed in action with their charges. After
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each site visit there was a debriefing and reflection session (which included many of the NGO
practitioner trainers) on what had been observed, and how these observations of the realities on the
ground could inform PIECCE outputs. Experiencing the ECCE environments, and the interactions with
the children, the practitioners and the trainers, led to new shared insights taken into the conceptual
work of the consortium. In addition, people felt that these opportunities helped make their work
(especially on the Illustrative Packs) more grounded, as they became more aware of the conditions
in which their students will be working.

7. Building a Theory of Change
The PIECCE Theory of Change9 (ToC) was based on the idea that a ToC gives the ‘big picture’ and
summarises work at a strategic level, while a logical framework illustrates the programme
implementation level. PIECCE is a complex project with many components, aiming to ‘make a
difference’ to how early childhood teachers are taught and, in turn, teach young children. We
wanted to engage collaboratively with complex concepts of quality, inclusivity and collaboration. To
this end the ToC was devised around a set of ‘Key Learning Questions’ and indicators for each of
these elements of PIECCE. These learning questions were adapted through an iterative process in
some of the Reflection Sessions. In this section only the Learning Questions related to collaboration
are given.
KLQ: What is the change we want
to see?

1 How does collaboration build
consensus on (i) what constitutes
quality ECD; (ii) what constitutes
the professionalisation of its
practitioners; and (iii) what
constitutes inclusivity in an ECD
context?

2 How does collaboration improve
relations, address silo thinking
and lessen tensions between
different providers in the sector?

Indicators: How will we measure the progress towards
achieving this change?
 Agreement is reached on the elements of quality in ECD.
 Agreement is reached on broad standards for practitioners.
 The professional pathway for the practitioner is accessible in
terms of entry and modes of delivery.
 This agreement is informed by multiple perspectives and
shows cross-contextual understanding.
 Historical tensions (e.g. competitiveness) between service
providers are managed and negotiated within the
consortium.
 Practices and lessons learned are shared between different
providers within and beyond the consortium.
 There is growing agreement on common standards.

3 What is the scope of this
collaboration and how is it

9

 Formal partnerships are maintained throughout the project.
 Wider consultation is achieved through collaborative forums

See Theory of Change and M&E Outline V02 30-07-2019
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sustained?

throughout the project.
 Post-project mechanisms for collaboration are set up (e.g.
the Birth to 4 CoP).

4 How do we track the benefits of
and barriers to a collaborative
process for programme design
for future applications?

 Key principles and processes for collaboration are agreed on
and adhered to.
 Monitoring tools are used throughout the project.
 Partners in the process feel engaged and empowered.
 An informed model for collaboration (based on experiential
learning, feedback and reflection) results from the process.

B. EXTERNAL PROCESSES

1. Convening a PIECCE community of practice (CoP)
The PIECCE Community of Practice (CoP) was originally seen as a mechanism for consultation and
collaboration on PIECCE outputs, and a way of ensuring sustainable interaction beyond the life of the
project. The aim of the CoP was to create common purpose, peer support and trust, and to share
working practice amongst different stakeholders, with the ultimate goal of getting buy-in into the
project right from the start. The focus would be on future collaborations in ECCE Teacher Education.
A number of factors influenced a change of direction in this thinking. The first CoP meeting held in
September 201710 showed that there were various ‘on-the-ground’ concerns that needed to be
addressed before any detailed interrogation of PIECCE thinking around teacher education at diploma
and degree level could begin to happen. The NGO sector as the main provider of ECCE practitioner
training at lower levels raised a number of issues relating to articulation and access. We felt that it
would be more productive to engage with these concerns in existing forums (see 2.2), rather than
forcing the idea of a PIECCE CoP. The second PIECCE CoP meeting was far more productive in terms
of collaborative input. This was held in July 201911 and enabled PIECCE to get rich input from
participants on the Work Integrated Learning (WIL) component of the Programme Framework.
BRIDGE has also used its own national and provincial ECD CoPs as forums for sharing PIECCE work.

2. Collaborating with other forums on access and professionalisation
A key aim of PIECCE was to take access issues into account in its work; this meant that we needed to
be centrally focused on debates around alignment of training pathways into HEIs, and articulation of
occupational, TVET and higher education qualifications. PIECCE took two initiatives in relation to

10
11

See The PIECCE Community of Practice: Overview of the CoP Meeting 20180928
See The PIECCE Community of Practice: Overview of Meeting #2 20190723
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interactions on these concerns. One was participation in the Ntataise (itself a PIECCE core team
member) Network Conference in August 2017, entitled ‘The ECD Qualification Continuum:
Articulating Level 3 through to Level 7’12, in which PIECCE team members were part of a panel on
articulation. The second was the initiation of a multi-sector Round Table event, hosted by BRIDGE
and NECDA, on the topic ‘Articulation of Qualifications in ECCE’13.

3. Working with other research teams and projects
The graphic below shows the different projects and initiatives in which PIECCE members took part or
drew information from.

12

See The ECCE Qualification Continuum: Articulating Level 3 to Level 7. Report on a panel discussion &
conversation held at the Ntataise Network Conference. 22nd August 2017
13
See Articulation of Qualifications in Early Childhood Care & Education (ECCE). Report on Roundtable
Discussion hosted by BRIDGE, NECDA and PIECCE. 4 June 2018
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4. Sharing PIECCE Outputs and Knowledge Products
PIECCE drew on many sources of knowledge, expertise and experience throughout its work, and
documented process and content learnings. PIECCE products were widely disseminated through
various channels: they were initially hosted on the SARAECE website, and later on a dedicated
PIECCE website https://piecce.co.za/, as well as distributed by consortium partners and at various
ECCE events. The following outputs and resources have been produced.

PIECCE Outputs
‘Outputs’ are the final products required by the project Terms of Reference. They consist of:
OUTPUT 1

Building the PIECCE Collaboration Model - A Collaboration Process Model for
Programme Development. January 2020. (This report.)

OUTPUT 2

Research Review Baseline Findings. August 2017. (A literature review of ECCE
practices and survey of existing ECCE capacity-building programmes.)

OUTPUT 3

Programme Framework for ECCE Qualifications, Diploma and Degree. January
2020. (A standardised programme framework setting out ECCE themes and
programme guidelines. A set of summaries for each chapter was also produced,
and hosted on the PIECCE website.)
The Teacher Educator Support Materials: Illustrative Packs. January 2020. (Support
materials for educators.)

PIECCE Knowledge Products
The term ‘knowledge products’ in this context refers to information or knowledge that has been repackaged or re-purposed for accessibility and easy sharing. PIECCE knowledge products (KPs) aimed
at capturing project learnings as PIECCE progressed, in order to share these resources with the
sector. Some of the knowledge products comprise summarised and visual representations of the
main PIECCE outputs listed above. The following were produced:

1.

PIECCE Brochure. March 2017.

2.

PIECCE Report Baseline Findings: Overview of the Literature Review and Surveys. September
2017

3.

The PIECCE Community of Practice: Overview of the first PIECCE CoP. 28 September 2017

4.

The ECCE Qualification Continuum: Articulating Level 3 to Level 7. Report on a panel
discussion & conversation held at the Ntataise Network Conference. 22nd August 2017

5.

Crossing Sectors: Collaborating for Quality in Teacher Education in PIECCE. Poster
Presentation at SARAECE Conference. May 2018.

6.

Articulation of Qualifications in Early Childhood Care & Education (ECCE). Report on
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Roundtable Discussion hosted by BRIDGE, NECDA and PIECCE. 4 June 2018
7.

PIECCE Communiqué. May 2019

8.

The PIECCE Community of Practice: Overview of the second PIECCE CoP. 23 July 2019

9.

A Collaboration Process Model for Programme Development. January 2020

10. Overview: PIECCE Programme Framework and Illustrative Packs. January 2020
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SECTION 5: COLLABORATION LESSONS LEARNED FROM PIECCE
This section of the report covers the detail of lessons learned during the three-year project, in
relation to some of the different collaboration processes and monitoring mechanisms covered in
Section 4. We then go on to extrapolate these into a generic ‘menu’ of collaboration enablers and
barriers which this project and its underpinning research has identified.

1. Lessons on using ‘collaboration principles’ as drivers
The lesson learned here is that the setting up of these principles as a collaborative tool had both
benefits and limitations. A major advantage was that they set up a framework for the scope and
‘mindset’ of our collaboration, and gave the group a shared sense of identity; these principles were
in fact a vital touchstone throughout the project. What became apparent towards the end of the
project, however, was that we had not spent enough time defining these principles for ourselves
throughout the project; we began with the assumption that we understood the same things by the
terms. While we explored what was meant by concepts such as ‘inclusivity’ and ‘reflective practice’,
other principles were not sufficiently unpacked. For example, the idea of ‘sustainability’ was
interpreted variously as sustainability of the collaboration, or sustainability of the main Programme
Framework output and its underpinning philosophy. ‘Innovation’ was another area that could have
benefited from deeper examination, in relation to both collaborative practices and to the Theory of
Change underpinning the Programme Framework. On a more practical note, as the project
developed it became clear that knowledge management and communication should have been
separate principles, as they reference activities on a number of levels and for a number of different
purposes. Each one of the nine principles could have been the subject of deeper discussion (in
relation to both collaboration and to the work of PIECCE itself) had time allowed.

2. Lessons on the Knowledge Management Framework
The inclusion of a dedicated and explicit knowledge management (KM) function in the project was
helpful in relation to capturing and sharing knowledge and debates generated by PIECCE. In addition,
this is in line with international practice in development interventions, which increasingly
foreground the role of KM in organisations and in projects. What was not clear in the original terms
of reference or the proposal was the overlap between ‘knowledge management’ and overall
programme monitoring and evaluation (M&E) in its more familiar sense. In PIECCE, ‘monitoring’
through KM was confined to monitoring of the collaboration processes. While many discussions
were held on the potential impact of the PIECCE outputs on the sector going forward, there is no
post-project M&E system in place, or budget allocation for this.
The KM Framework was made concrete through the PIECCE KM manual. This was mainly useful to
BRIDGE in terms of carrying out its visibility, branding and knowledge product development
commitments, though some elements such as the reporting templates and the use of the Google
folders were taken on board by the rest of the consortium. The process of thinking through a KM
strategy and developing the manual was however very useful in itself, and is recommended for any
collaborative project.
Our expectations around the use of Google Drive for collaborating on work outputs were not really
met, and shared folders were mainly used as document repositories. Consortium members’ Google
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skills varied, and working groups and individuals tended to make their own arrangements when
working on the same documents. The core team however used Google documents for commenting
on and editing core team minutes and project reports. If future collaborations want to make more
use of technology for shared work and interactions, several conditions for success need to be met.
These would include elements such as (i) understanding the ICT skills profiles of participants; (ii)
accessible technology support; (iii) time for any skills development required; and (iv) a stable group
of participants throughout the project.

3. Findings from the online tracking tools
As discussed in Section 4 point 4, tracking tools were used at different points in the projects, but
their findings are difficult to quantify. However, many of the views expressed in open-ended
answers were valuable. Also, we were able to consistently track changing perceptions amongst a
core group of respondents who were involved in PIECCE from start to finish. A key finding from the
responses of this group across Tool 1 to Tool 6 (supported by face-to-face discussions) was that
attitudes to collaboration went through troughs and crests at different stages. For example, at the
start of the project the concept was enthusiastically embraced at a theoretical level; during some of
the work processes there was a dip as some of the practical difficulties became more evident; then,
as we learned better ways of dealing with collaborative processes, more positive views emerged.
Overall, positive attitudes became stronger towards the end of the process as our understandings of
the benefits of collaboration (and how to do it) deepened. The main point here is that a successful
collaboration has to be ‘grown’ through the processes itself: it is not an automatic and static
condition that exists simply because individuals and organisations find themselves working together
in a project.
A high level overview of findings from each tool is given below.

Tracking Tool

Findings

Tool 1: Collaboration
Principles

This tool asked people to reflect on the 9 principles in relation to meetings in
the initial phases of PIECCE. In general, people felt that trust between
individuals were high, but there was a lot of worry around the logistics of being
able to work together in the given deadlines, and lack of clarity on roles and
responsibilities: that is, who was going to do what in terms of the project going
forward.

(2 X in Year 1, 2017)

Tool 2: External
Collaboration Aid

This tool was completed by only five individuals at different times over the
three-year process, after attending EU project events. Synergies between
different EU projects were noted (e.g. in relation to inclusivity research and the
UNICEF Play Framework); some collaboration between the different projects
has taken place, mainly due to the commitments of specific individuals involved
across projects. One key issue raised of interest to all projects was the debate
around all EU project outputs being Open Education Resources, and where
these would be housed. This issue is still unresolved.
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Tool 3: Literature
Review Task Team
Process
Questionnaire (2017)

Substantial information on what worked and what didn’t work in the task team
processes was gathered through this Tool. The main issue at this point was the
different assumptions, perceptions and expectations about people’s skills levels
in relation to this particular output. The clear lesson here is that we could have
spent more time in setting up these task teams and understanding the
commitment involved; however, at this stage of the project, deadlines were
extremely tight.

Tool 4: Programme
Design Task Team
Process
Questionnaire (2018)

This tool harvested relevant information about changed Task Team practices
based on lessons learned from the previous task teams (Tool 3), and the
general view was that these task teams functioned more efficiently.

Tool 5:
Wider Consortium
Collaboration
Reflection
Questionnaire (2018)
Tool 6:
Final Collaboration
Survey
Questionnaire (2019)

This Tool also related to the Programme Framework working groups, and
yielded some commentary on the ups and downs on the process of
collaborative writing needed to produce the Programme Framework. Working
groups undertaking different chapters had very different experiences; much
depended on the leadership and experience of group members. The face-toface workshops were clearly identified by all as vital to the process.
This tool was completed and discussed only by those present during the final
PIECCE workshop in November 2019, and used as a basis for verbal reflections.
Much of the discussion related to the benefits of collaboration, and what could
have been done differently; more detail is given under Reflection Session 4
below.

Below is an illustrative sample of some of the questions and responses from the tracking tools.
Examples from Tool 5, analysed September 2018
Question 2.1: Which three principles do you think are most important in order for collaborative work
to be successful?
Respondents were asked to report on which three of the nine principles of collaboration they
perceived as most important in order for collaborative work to be successful. 17 people responded
to this question, giving us a total of 51 responses (3 X 17 = 51). Of the nine total principles, all were
identified by at least one person as important for collaboration to be successful (see chart 1 below).
Of the 9 principles the 3 most popularly reported (see chart 2 below) were Trust and relationships
(23%), Accountability (19%), and Shared understanding (15%). These three principles accounted for
more than half the responses, showing that they were perceived as significant.
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Chart 1

Chart 2

Question 2.1: Which three principles do you think have been the most difficult to implement
effectively?
Respondents were asked to report on which three principles they think have been the most difficult
to implement effectively. A total of 15 people responded, in the context of the project stage as at
August/September 2018. There were a total of 36 responses, as not everyone selected three
principles although all respondents identified at least one principle. Each of the 9 principles was
chosen by at least 2 people as being the most difficult to implement (see chart 3); this shows that
none of the principles were seen as easy to implement. However, it is clear from the analysis that a
greater percentage of respondents saw ‘innovation’ and ‘sustainability’ as being the most difficult
principles to implement. Chart 4 shows Innovation (19%) and Sustainability (16%) as the two highest
reported, with Adaptation and Evolution and Reflective Practice both scoring 14% (see chart 4).
These four principles accounted for 63% of the total response.
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Chart 3

Chart 4

The two factors undermining the usefulness of online tracking tools in a project like PIECCE were (i)
the low response rate that sometimes happened, due to prioritising of subject-matter work in the
context of tight deadlines and respondents’ other professional responsibilities; and (ii) the changes
in the respondent pool during the three years of the project. Overall, however, individuals’
comments and insights into the process, as well as into their own collaboration journeys, makes up
valuable qualitative data. A recommendation for future collaborations would be to use regular, wellconstructed survey instruments which include open-ended questions, in conjunction with face-toface reflection sessions.

4. Lessons Learned from and about structured Reflection Sessions
The descriptions below extract the main takeaways from these sessions before making some
observations about this approach.
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Reflection Session 1 (Wider Consortium): August Workshop 01-08-2017
The theme of this session was ‘Taking the lessons forward: reflecting on collaboration in the
Literature Review (Output 2) Task Teams’. The aim was to identify what had worked well and what
had not worked well in the collaboration process, in order to find ways of improving collaborative
practices in the next task team cycle going forward. The session was structured around how the
collaboration principles that had been agreed on played out in the work of the task teams.
Literature Review task team groups reported back as follows:

Key points made in discussion are summarised below: Move to lessons learned?
Examples of general barriers discussed:







People struggled to participate and remain accountable to dates and times set, as tight
deadlines were an issue.
The group ratio in relation to sectors was unbalanced.
Sector contexts affected access to research resources.
Too little time was available for discussion of group profiles, spread of sector perspectives,
and individual choices in initial setting up.
There was a lack of mutual understanding about how different organisational types such as
universities and NGOs operate in terms of day-to-day work flow practices, and this
sometimes affected the task team work

Examples of general enablers discussed:





Reflective opportunities to speak frankly and openly has increased trust and mutual
understandings.
We need to be more deliberate about how we form groups: principles of inclusivity as well
as areas of strength and expertise need to be carefully balanced.
Ways for the group to reflect on collaboration and support group maintenance should be
built in to the process.
Strong leadership, clear guidelines for the work and regular communication are all enablers.
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Reflection Session 2 (Core Team only): 08-05-2018
The aim of this session was for the core team to drill deeply into collaboration dynamics in PIECCE.
A number of problems faced by the core team came up in this session. Some of the difficulties
discussed were to do with shifting ‘boundary conditions’ for this project, related to funding, financial
and contractual arrangements, and time frames. Most of these were due to the unique structural
features of PIECCE, as a consequence of the ‘grafting on’ to PIECCE of the eight other universities
through TEECEP. Ideally, PIECCE’s work in producing a framework should have been completed first
so as to provide a guideline for programme development. In order to try and accommodate this the
TEECEP timeframes took precedence over PIECCE’s own project plan, and we changed and
condensed our time frames for producing the first draft of the framework. Working with the
universities to support their accreditation submissions to DHET and the Council for Higher Education
(CHE) took up time that had not been budgeted for. This put pressure on the quality of delivery and
had budgetary implications. At the same time, however, it needs to be stressed that the work of
PIECCE would be irrelevant if it was not done in tandem with all the implementers working through
TEECEP. By producing this Programme Framework we hoped to ensure commonality and quality in
ECCE teacher education across the universities.
Nonetheless, though we had a working draft of the Programme Framework, we needed to consult
on, review and refine the framework even after the universities had submitted their programmes to
DHET and the CHE. This puts into doubt whether the really innovative aspects of the programme
framework will be incorporated into the delivery, since once programmes are accredited it is not
easy to adapt them.
It did become clear much later in the project that the time frames for implementing the programmes
were in fact more flexible, but this was after the fact, and the final deadlines for the PIECCE project
proved to be inflexible. This forces us to consider the impact that power relations between funders
and grantees, and expectations from funders and their intermediaries, has on collaboration. One
lesson learned here is that funders need to consider how high level decisions might affect the
development and delivery of project outputs, and be open to hearing about these issues from
grantees.
It was in the context of this discussion that three main features or components of the PIECCE project
were highlighted in relation to enablers and barriers to collaboration.
 Funding, financial and contractual agreements
 Cross-sectoral involvement
 Communication.
Here is a summary of barriers, enablers and lessons learned for each of these components, as
experienced at this point in the project (May 2018). All of those listed in the tables below remained
pertinent throughout the project.

36

PIECCE Component 1: FUNDING, FINANCIAL & CONTRACTUAL AGREEMENTS
BARRIERS
Contractual and financial complexities of having ‘two bosses’ – EU and DHET, due to the overlap
between two projects with different budgets.
Role delineation problems in contractual agreement. Example: the lead organisation and the project
management organisation are not the same. As lead organisation UNISA plays the lead financial
administrative role; however, the Project Manager has to manage all aspects of the project, and it is
frustrating that she does not have control over the auditing process and the formal communication
with EU regarding reporting on budgetary issues.
Initially, there was no shared understanding between partners in terms of the procurement and
auditing processes. [Note that auditing issues and delays continued throughout the project, due to
the complexity of the lead provider’s own systems.]
Unpredictable management and time frames for disbursements causes huge frustration, especially
for NGOs who live from hand to mouth.
Deliverables for Year 1 exceeded what was budgeted for, mainly due to the complications caused by
DHET’s deadlines and requirements. This affected NGOs more than it did those in an academic
context, as staff in HEIs are guaranteed their salaries and not so concerned with funding, whereas
those in NGOs have to multitask in a different way and fit their time to external funding linked to
outputs.
Differences in financial contexts and financial management in different organisational types.
Example: Discrepancies in terms of line items in different partner budgets due to different
organisational HR/ salary approaches: this plays out as different rates in partner budgets being given
to individuals who are doing the same work in the project.
Perception of scope creep in terms of roles allocated to different partners contractually, and
expectations as the project evolved. Example: attendance of consulting partners at all workshops.
Tension between contractual demands and timeframes, and the need to accommodate timeconsuming discussions related to quality issues.
Perception of budget being imposed rather than discussed.
Multiple partners mean that financial documents are not housed in one place.
Timesheets as a funder requirement are time-consuming, and imply a lack of trust.
Contextual barrier: high status of funding bodies in the South African context, and the sense that
they are not open to discussion on flexibility regarding time frames.
ENABLERS
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Note: as stated above, external boundary conditions in relation to funding and the structural
complexity of PIECCE’s collaboration with TEECEP have impacted on time frames for deliverables and
therefore on budgets. The enablers for this section are therefore forward-looking, rather than a
reflection of enablers that have been seen so far in the project.
In a consortium it may be advisable for project management and financial management
responsibilities to be held by the same organisation.
An on-boarding or induction process around financial processes and roles and responsibilities may
have been helpful (but may also have been time-consuming), particularly for those who came into
the project later on.
Enablers also reside in personalities, in spite of structural barriers to collaboration. In this instance
good project management and good relations between individuals mitigated some of the
contractual issues, though not all.
Benefits and Learnings


Scope creep had the unexpected outcome of pushing some individuals and organisations
into ‘forced learning’, thereby supporting growth and capacity building.



A project like this could include an ‘unforseen costs’ category in the budget: for example,
money and time to spend on mapping stakeholders to strengthen external collaboration.

PIECCE Component 2: CROSS SECTORAL INVOLVEMENT
(i.e. different training providers such as TVETs, HEIs and NGOs; public / private sectors; and
occupational and professional sectors.)
BARRIERS
The regulatory and teacher training landscape for ECCE educators is divided, especially in relation to
articulation between qualifications from different sectors. While this is a barrier to smooth
collaboration, recognition of this divide is also the spur to collaboration.
Differences in perceived benefits for partners from different sectors can also affect collaboration.
Example: sometimes it seems that TVETs and NGOs have to compromise more in order to fit the
needs of higher education consortium members rather than the other way round.
There were different understandings initially in relation to the expertise required for some aspects
of the project (e.g. the literature review); expertise for programme development in different
universities). This led to uneven distribution of work, as well as some inefficiencies in using time and
budget allocations. [Note that this played out again in relation to expertise for programme
development and submissions to CHE at a later stage of the project.]
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Lack of a robust mapping process of all stakeholders (including private providers) weakened our
collaboration strategy in relation to the wider ECD field. The underpinning barrier here was the
provision of time and money for a mapping process, which needs to be built in from the start.
There is competition between NGOs in relation to getting funding, and NGOs also feel threatened in
that government money goes more towards TVETs. These pre-existing conditions can’t really be
addressed through one project.
TVET inclusion in both the core and wider consortium proved problematic and has been
unsuccessful. This is partly due to an institutional culture which is less flexible and enabling
(compared to NGOs and HEIs) in terms of decision-making and autonomy for staff members. It
could also be linked to capacity issues.
There were different time frames for when collaborating partners came on board, both within the
core consortium and the wider consortium. This exacerbated any differences of understanding
people held about the project, and sometimes meant that different partners had differing priorities.
Example: some of the universities seem to feel that they are doing PIECCE’s work instead of their
own; it was suggested this was partly because they wanted to continue to do what they had always
done, and didn’t like the ‘disruptor’ effect of PIECCE’s work.
ENABLERS
There is a shared sense of mission across all sectors to improve quality of ECCE practitioner training
and professionalisation for the benefit of ECD, and a shared sense of collaboration as a value-based
activity.
Existing relationships between individuals and organisations from different sectors are a key
enabler.
The will to collaborate and the commitment to the process on behalf of the relevant institutions/
organisations (and their leadership) is vital.
Benefits and Learnings


There is now a greatly increased understanding of the different kinds of ECCE teacher
training and the different kinds of qualifications that are offered in different sectors.



The collaborative nature of the project has also allayed some of the suspicions the different
sectors (NGOs, TVETs and HEIs) have had of each other: for example, that HEIs don’t
understand what happens at lower levels; and that they will ‘take away’ some of the TVET or
NGO provision. It was acknowledged, however, that this might be limited to the immediate
PIECCE partners; ECD silos can’t be undone overnight.



There is also a better understanding of where different kinds of expertise sit in the ECD field.
For example, the practical experience NGOs have had of implementing WIL can inform any
re-designing of the teaching practice component in initial teacher education in HEIs.
Another example is the capacity-building that has gone on between some of the universities
involved in the core and wider consortium. Whereas initially issues of expertise tended to be
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about blaming, now it is about sharing different strengths and weaknesses in different
sectors or partners.


Collaborative relationships through a project can provide the basis for partnerships in
delivery going forward, whether these are to do with implementation of WIL or different
research opportunities.



Collaboration through this project will be an enabler for future conversations and
agreements about access. Example: a forum for discussions around alignments is emerging
through the articulation roundtable event.



The process has surfaced a number of issues that were previously hidden. Even if
‘professionalisation’ ultimately comes about through imposition (through policy and the
creation of a framework), it is the beginning of breaking down walls between the sectors.



The benefits of collaboration (as opposed to some of its recognisable drawbacks) have
become more apparent over time.



Specific sectoral dynamics, such as those that affect TVET colleges, can affect our ability to
collaborate.

PIECCE Component 3: COMMUNICATION AND TASK TEAMS
BARRIERS
People frequently don’t respond to emails, but some of these require joint decision-making. Even if
an individual feels she doesn’t have a contribution to make, she should still respond, as this is an
aspect of accountability and participation.
Different levels of expertise and comfort with using Google Drive sometimes means that people
don’t participate in the comment process. And those who do comment sometimes felt that there is
no feedback on their comments.
Priorities, time pressures and changed deadlines sometimes undermine communication, especially
in relation to task team work.
Untested assumptions about capacity or expertise of partners can sometimes lead to different
expectations about deliverables, which in turn can cause discomfort.
Is it collaboration if some give more input into a task team product than others? How do we address
different levels of skill, commitment or capacity in a collaborative venture?
ENABLERS
Google Drive should be an enabler, and there has been some progress in terms of uptake, usage and
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sharing of documentation.
The development of templates for recording and reporting has kept some consistency and
accountability in relation to internal communications.
The process of developing an internal and an external Communications Strategy (rather than having
an end product ready-made) and setting this out in a Knowledge Management Guide has itself been
useful in terms of sharing protocols and decision-making on knowledge products.
Face-to-face interactions through task team workshops and discussions are clearly vital, and
essential to set up any work done between meetings.
Benefits and Learnings


It is important to have a clear brief and guidelines for task teams, and to have time to
develop and discuss these jointly. Discussion of the balance between individual and group
work, and the different levels of expertise that may exist in the consortium, need to be held
up front and openly. However, this process itself takes time, and the trust to do this may
only develop over time within the project process.



Reflecting on the first task team process led to improvements in the second task team
process.

Reflection Session 3 (Wider Consortium): July Mid-Term Review 09-07-2018
The focus of this session was to consider how collaboration works at different levels. The brief for
discussion is given below.
Discuss the benefits (or not) of collaboration for developing a standardised Programme
Framework in the ECD sector.
What have the benefits of collaboration been:





for you as an individual?
for your organisation/ institution?
for the wider consortium as a multi-stakeholder group?
For the sector? What three key lessons on collaboration in ECCE can we share with the
sector?

Here are some examples of observations made.
Individuals:


Individuals sometimes felt isolated when back at their institutions, and over-burdened in
that they were not released from their regular responsibilities in order to take part in
PIECCE and TEECEP.
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Most people felt that benefits outweighed any negative impacts: the capacity-building
aspect was stressed by a number of individuals, especially novice academics; and growth in
both conceptual understanding and technical expertise (e.g. in writing programme
outcomes) was noted.

Institutional/ organisational level:






The key takeaway from this discussion (mainly from HEIs) was that there is a disjuncture
between participants in this collaboration and their colleagues and management back at
the institution. This disjuncture is linked to communication issues, and the lack of an
underpinning change process. It was also noted, though, that a lot of these institutional
issues related to the big picture context, and the pressure under which HEIs find
themselves.
On the plus side, institutions have benefitted from the personal relationships and expanded
networks that collaboration have brought: for example, participants have started drawing
on each other as external examiners.
One possible lesson is the need to make expectations about both individual and
institutional contributions clear from the start.

Multi-stakeholder/ sectoral level:



There is a general lack of integration between different projects in the field (the genesis of
PIECCE and TEECEP being one example), and of shared research in the field.
The lack of the TVET voice was seen as an ongoing issue, and sustainability of collaborative
discussion in the field was a concern.

As there had been some staff turnover in participating HEIs, this session also served to bring
newcomers into the collaborative agreements and processes.

‘If we work together we bring in
new perspectives beyond our
own; we achieve more; we also
achieve more quality.’

‘It has sometimes been difficult, but we have
learned to question the assumptions we make
about others, and the assumptions we make
about how much we know ourselves, from the
collaboration reflection sessions.’

Reflection Session 4 (Wider Consortium): November Final Workshop 21-11-2019
Those present were asked to fill in the final Collaboration Tracking Tool (Tool 6), and to use this as a
basis for general discussion on the impact of PIECCE. Some of the points made in the tool and in
discussion include:
 The capacity building element for all involved in PIECCE has been a major highlight. Both
NGOs and HEIs have learned from each other through collaborative interaction – e.g. some
NGO partners increased their ECCE theoretical knowledge; some academics gained new
insights into the realities of ECCE delivery and practice on the ground; novice academics
acquired valuable experience through their participation.
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 The hands-on involvement of the Department of Higher Education and Training (DHET), in
its capacity as both a funder and a state authority, was central to cementing the links
between the Programme Framework and future delivery of the qualifications by HEIs; this
will promote sustainability for the work of PIECCE.
 Consortium members were surprised at how little they knew about each other’s respective
sectors at the start of the project, and growth in understanding the nature of teacher
education at different levels was huge.
 In terms of growth of knowledge, the two areas most often cited (by both novice and
experienced consortium members) were curriculum development and collaborative
processes.
 Personal relationships in the consortium were developed, such as mentoring relationships
or mutual sharing of expertise and knowledge outside the project.
 Collaboration has been beneficial in that their own insights into topics such as ECCE
pedagogies or the competences required by an ECCE professional, had grown
immeasurably.
Those who have been involved in PIECCE need to actively find ways of continuing to collaborate for
the good of the sector and their own practice, and various PIECCE legacy issues were discussed.
These include the following:


It had been agreed in previous discussions that the PIECCE Community of Practice could not
continue to exist as a separate community of practice. Many of the issues that concern
PIECCE are addressed in the BRIDGE National ECD CoP, and interested consortium members
can participate in this forum. Consortium members can also take forward specific ECCE
teacher-educator and professionalisation issues highlighted by PIECCE into a working group
attached to the BRIDGE ECD CoP.



Systems building is an ongoing concern, and we need to remain aware of the implications of
inserting ECCE into the existing Teacher Education system. This includes looking at the role of
the TVETS and the Care Diplomas, and considering who is in the pool of potential HEI
students for the Diploma and Degree.



The nature of PIECCE outputs as Open Education Resources, and where these will be
housed, has not been finalised.



Future partnership possibilities need to be pursued: for example, between different HEIs,
and between HEIs and NGOs for implementation of Work Integrated Learning (WIL)/
teaching practice requirements.



The concept of ‘Think Collaboration’ should inform student participation in initial teacher
education for ECCE students.



Contextual realities can undermine collaborative participation: e.g. the lack of consistent
involvement from the Technical and Vocational Training (TVET) sector was a big gap;
involvement of regulatory bodies for qualifications was also sketchy, and many issues
around alignment of qualifications will continue to affect professionalisation of the sector.
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Of all the mechanisms put in place to promote and support collaboration, the Collaboration
Reflection Sessions were the most crucial. Dedicating time and energy to explicit discussion of the
highs and lows of collaboration meant that consortium members became much more aware of how
to work with others (especially those from different institutional or other contexts) more effectively
and efficiently, and how to be more inclusive. It must be noted that there was often some resistance
to holding these sessions, and time taken away from content-driven work on other outputs was
sometimes begrudged. Apart from dedicated time, another crucial condition for real reflection is to
make sure that the session is carefully structured (with, for example, group activity briefs and
guiding questions) and well facilitated. Simply having plenary discussions will not bring hidden
concerns into the open.

‘PIECCE has improved my own
ability and capacity to reflect, and I
will take the practices of reflection
and collaboration forward into the
design and implementation of my
own projects.’

‘Collaboration, though complex and difficult
at times, offers the opportunity for richness
in learning from others, not only about the
subject, but about oneself and other people.
It invariably leads to one’s own growth and
growth in the sector.’

5. A generic menu of collaboration enablers and barriers
This report has set out what we learned about collaboration
at different stages in a three-year process. Many of these
lessons are specific to the nature of PIECCE, the consortium
members and the sector itself. Clearly, however, we have
accumulated enough experiential evidence to list some
general enablers and barriers or disincentives that could
apply to most collaborative interventions.

Collaboration doesn’t happen by
itself just because a number of
organisations are in a joint project.
Effective collaboration is an explicit,
intentional, time-consuming and
defined process based on a number
of drivers.

Collaboration enablers
 Find a champion to lead, structure and monitor collaboration
 Appoint a strong project manager committed to implementing collaboration
processes
 Commit to shared principles and goals
 Make sure there is a common understanding of all terminology used in the
project
 Allocate time for planning, implementing and reflecting on collaboration
 Structure and facilitate collaboration reflection sessions
 Allocate budget for collaborative interactions and collaborative platforms
 Talk about any issues or problems as they arise (e.g. expectations, assumptions
about skills sets, roles and responsibilities, or about division of work)
 Develop trust between partners
 Nurture a collaborative mind-set in all consortium activities
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Get regular feedback on collaborative working processes from members
Adapt processes that are not working
Make sure that new entrants to the process are brought on board
Track and report back on shifts in attitudes towards collaboration
Set up and follow good communication protocols between partners
Make sure that all financial and contractual agreements are well understood and
well managed

Collaboration barriers or disincentives
 Lack of shared understandings (e.g. purpose, scope and goals of the project or of the
collaboration)
 Lack of trust and openness (e.g. fear of blame, feelings of inadequacy)
 Unequal power relations (e.g. different perceptions of ‘status’ of some collaboration
partners)
 Lack of time and resources
 Poor communication
 Different understandings of language and terminology
 Lack of buy-in and accountability (from individuals, or from management back at the parent
organisation)
 Lack of fit between organisational cultures
 Imbalances between skills, or levels of effort put into the work
 Participant turnover (new entrants who were not part of the original agreements)
 Financial and contractual imbalances or blockages (e.g. scope creep, or delayed payments
that have different impacts on different types of partners)
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SECTION 6: BUILDING A COLLABORATION MODEL
The concluding section of this report summarises the major components of the PIECCE Collaboration
Model for Programme Development. This model could be adapted for any collaborative project or
intervention.

1. Key Actions
These actions underpin the collaboration model.
 Agree on and define a set of collaborative
principles and values at the start of the
project.
 Use reflective practice to build collaborative
processes throughout the project.
 Value experiential and contextual evidence of
collaboration.
 Monitor and adapt collaborative processes
and practices as a result of reflections and
feedback.

2. The Building Blocks
These are the components that need to be understood when designing the collaboration process.


Boundary conditions: this refers to the context (e.g. characteristics of the sector) in which
collaboration takes place, and the motivating factors (e.g. funding requirements; shared
mission) for collaboration.



Foundational Drivers: this refers to the factors that influence the way collaboration evolves. It
is useful to define key drivers (such as the PIECCE drivers of Quality, Inclusivity and
Collaboration) to shape a shared project mission, and to develop a common understanding of
the principles, benefits and goals of collaboration for the project.



Process Agreements: set out contractual, operational and relationship guidelines.



Stage planning: this refers to understanding the collaboration as a developmental process
which will go through different stages; plan for setting up, managing and adapting processes,
and assessing growth in collaborative commitment.

3. Steps for effective collaborations
The key actions and building blocks given above are the foundation for a collaborative enterprise.
The lessons learned from the PIECCE project also inform major elements of any collaborative project
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design. The enablers and barriers identified in Section 5 are a useful checklist to promote awareness
of possible pitfalls, so that these can be pre-empted in the project design stages.
These elements or ‘steps’ are given below. While they are loosely sequential, each block can be
revisited and elements adjusted throughout the life of the project.

Revisit and adapt each step at different stages

1.Profile collaboration
partners, and
understand each
other's expectations
and skills sets

6.Appoint collaboration
champions/leaders to ensure that
all voices are heard in the working
group processes

7.Develop a strategy
for external
collaboration with the
sector

2.Define project
ouptuts, overall
project aim, and
collaboration goals

3.Agree on principles for
collaboration, group practice
commitments and roles and
responsibilities of all members

5.Set up knowledge
managment systems,
such as reporting
templates, and shared
folders

4.Set up clear
communication
protocols

8. Conduct regular
Collaboration
Reflection sessions
with consosrtium
members

9.Share feedback from
collaboration
monitoring and
reflection sessions

11. Document &
report on all
collaboration 'lessons
learned'

10. Develop
Knowledge Products
to capture project
learnings and share
with the sector

Revisit and adapt each step at different stages

Concluding Remarks
PIECCE has been a multi-faceted and enriching experience for all those involved, and there is no
doubt that the cross-sectoral, collaborative approach has both widened and deepened the content
of the project outputs. As this report has shown, collaboration is a deliberate mission, requiring
planning, dedicated time and budget. It is a continuum of effort that needs to reflected on and
adapted at different stages of a project. We hope that this model provides both conceptual and
practical guidelines to those planning to undertake collaborative ventures in the future.
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